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n . BACKGROUND 

Site No.: 
Delivery Order No.: 
Response Authority: 
ERNSNo.: 
CERCLISNo.: 
NPL Status: 
State Notification: 
Action Memo: 

Start Date: 
Demob Date: 
Completion Date: 

OlAB 
0077 
CERCLA, § 104(a) 
N/A 
MAN000103169 
non-NPL 
MA DEP notified 
Signed on June 6, 2002 by Larry Brill, Acting Deputy Director, Office of 
Site Remediation and Restoration 
June 12, 2002 
To Be Determined 
To Be Determined 

m . SITE INFORMATION 

A. Incident Category 

Inactive Waste Management Facility 

B. Site Description 

The site is located on Oak Street within a residential neighborhood and is abutted by a public 
housing complex to the west, Oak Street and an elderly housing complex to the south, private 
homes to the east, and vacant lots and private homes to the north. The site is a vacant lot 
measuiing approximately 1 acre. The site was used for the disposal of solid waste until 
approximately the late 1980s. Fill, construction debris, asphalt, scrap metal, and drums were 
disposed of at the site in an undocimiented manner. Drums buried at the site and associated 



contaminated soils contain hazardous substances including, but not limited to, toluene, 
trichloroethylene, and 3/4-methylphenoI. See polrep #1 for additional background information. 

C. Preliminary Assessment/Site Investigation Results 

In November of 2001, the Massachusetts Department of Environmental Protection (DEP) 
notified EPA of the presence of buried drums at this vacant property and requested EPA's 
assistance in addressing the site. On November 21, 2001, EPA initiated a Preliminary 
Assessment/Site Investigation (PA/SI) which included walking the site with the property owner 
and representatives of DEP, reviev^ng site background information, sampling of surface soils, 
mapping magnetic anomalies using geophysical surveys, digging test pits, and sampling of buried 
drums. The PA/SI was concluded, and a removal action was recommended in a closure memo 
dated March 22, 2002. 

rV. RESPONSE INFORMATION 

A. Situation 

1. Current situation 

The ERRS contractor has mobilized to the site and set up operations. Excavation and 
exhumation of drums is underway. 

2. Removal activities to-date 

Week of September 9 - September 13. 2002 
The ERRS contractor continues site preparation activities. Temporary high visibility 
fencing is installed around the site perimeter, trees are cleared, and the decontamination 
area is set up. 

Week of September 16 - September 20. 2002 
The ERRS contractor completes clearing trees and preparing the site and begins 
excavation for buried drums. One compressed gas cylinder is exhumed. The START 
contractor begins air monitoring for organic vapors and respirable dust. 

Week of September 23 - September 27. 2002 
The ERRS contractor continues excavation for buried drums and begins backfilling clean 
areas. The START contractor continues air monitoring for organic vapors and respirable 
dust. 

Weeks of September 30 - October 25. 2002 
The ERRS contractor continues excavation for buried drums and backfilling clean areas. 
An encapsulant foam application system and a vapor-phase carbon treatment system are 
mobilized to the site and tested for vapor control purposes. The START contractor 



continues air monitoring for organic vapors and respirable dust. 

Week of October 28 - November 1. 2002 
The ERRS contractor continues excavation for buried drums and backfilling clean areas. 
Two buried drums (DOOl and D002) are exhumed, sampled, and overpacked. Associated 
contaminated soils are excavated and placed into sealed roll-off containers. The START 
contractor continues air monitoring for organic vapors and respirable dust. 

Week of November 4 - November 8. 2002 
The ERRS contractor continues excavation for buried drums and backfilling clean areas. 
Three buried drums (D003-D005) are exhumed, sampled, and overpacked. Associated 
contaminated soils are excavated and placed into sealed roll-off containers. The START 
contractor continues air monitoring for organic vapors and respirable dust. 

Week of November 11 - November 15. 2002 
The ERRS contractor continues excavation for buried drums and backfilling clean areas. 
Thirty buried drums (D006-D035) are exhumed and overpacked. Associated 
contaminated soils are excavated and placed into sealed roll-off containers. The START 
contractor continues air monitoring for organic vapors and respirable dust. 

Week of November 18 - November 22. 2002 
The ERRS contractor continues excavation for buried drums and backfilling clean areas. 
Eleven buried drums (D036-D046) are exhumed and overpacked. Associated 
contaminated soils are excavated and placed into sealed roll-off containers. The START 
contractor continues air monitoring for organic vapors and respirable dust. 

Week of November 25 - November 27. 2002 
The ERRS contractor continues excavation for buried drums and backfilling clean areas. 
The START contractor continues air monitoring for organic vapors and respirable dust. 

Week of December 2 - December 6. 2002 
The ERRS contractor continues excavation for buried drums and backfilling clean areas. 
Hazard categorization (hazcat) testing is conducted on drum samples in preparation for 
off-site disposal of drums exhumed to date. The START contractor continues air 
monitoring for organic vapors and respirable dust. 

Week of December 9 - December 13. 2002 
The ERRS contractor continues excavation for buried drums and backfilling clean areas. 
Twenty buried drums (D047-D066) are exhumed and overpacked. One of the drums 
(D066) is found to be marked with an "ICI" logo, resulting in EPA naming Zeneca Inc. a 
potentially responsible party at the site. Associated contaminated soils are excavated and 
placed into sealed roll-off containers. The START contractor continues air monitoring 
for organic vapors and respirable dust. 



3. Enforcement 

A Notice and Demand for Pc^menr letter has been sent to the following potentially 
responsible parties: Rose Realty Trust One (as current owner), Mr. Leonel S. Rose and 
Christine A. Rose (as owner at the time of disposal), and Zeneca Inc. (as a generator of 
waste at the site). At this time, the removal is proceeding as an EPA fund-lead action. 

B. Planned Removal Activities 

Plarmed activities include continued excavation of buried drums and associated contaminated 
soils as they are uncovered. Drums will be logged, inspected, sampled, and overpacked. Drums 
and contaminated soils will be shipped off-site for disposal at approved disposal facilities. Upon 
completion of excavation and disposal activities, the site will be restored to vegetative cover. 
Removal activities will continue to be conducted in close coordination with the DEP and the City 
of Taunton. 

C. Next Steps 

The ERRS contractor will secure transportation and oflf-site disposal for the drums recovered to 
date. 

D. Key Issues 

Air monitoring will continue to be performed at the perimeter of the site throughout invasive site 
activities. Since the hazardous substances present are volatile and the site is located within a 
residential area, engineering controls have been mobilized and will be used as necessary to 
address air quality issues. Such engineering controls may include applying foam to the 
excavation to suppress volatilization of contaminants or constructing a temporary shelter over 
areas being excavated. 

V. COST INFORMATION 

Extramural Costs 

Cleanup Contractor Costs* 
Superfund Technical 
Assessment/Response Team 
Extramural Subtotal 
Contingency (25%) 
Extramural Total 

Intramural Costs 
EPA Regional Persoimel 

C E H M G 

$1,000,000 
+ $200,000 

$1,200,000 
+ $300,000 
$1,500,000 

+$250,000 

SPENT 

242,468 
74.370 

316,838 
- 0 -

316,838 

52.800 

REMAINDER 

757,532 
125.630 

883,162 
300.000 

1,183,162 

197.200 



PROJECT CEILING $1,750,000 369,638 1,380,362 

*The current available ERRS finding (Task Order ceiling) is $650,000. 

The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may include in any claim for cost 
recovery.* 

VI. DISPOSITION OF WASTES/PRODUCT 

No disposal activities have been conducted to date. 

^Approximate amount used for cost recovery purposes will be actual costs, for example, 
$1,750,000 X 1.2702 (current indirect rate). 
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Deite and Polrep #: ^ Project: (^)^~2/^ Revised: 8/27/01 

M X National Response Center (G-TGC-2), Headquarters USCG, 
Room 2611, 2100 2nd St., S.W., Washington, DC 20593 

M First U.S. Coast Guard District, Coinmander (m) , 
408 Atlantic Ave., Boston, MA 02210-2209 

L_x US EPA, Mike Hurd, Emergency Response Division (5202G) 
401 M St., S.W., Washington, DC 20460 

For Federally Funded Oil Spills 
M Eleanor Deegan, c/o Commander (FCP-2), 300 East Main St. Suite 965, 

Norfolk, VA 23510-9113 
M Commander (cm), National Pollution Fund Center 

4200 Wilson Blvd., Suite 1000, Arlington, VA 22203-1804 

EPA, Boston 
L_x Robert W. Varney, Regional Administrator, RAA 
L_x Stephen Perkins, Office of Admin. & Resource Mgt., MIO 
L_x Mark Merchant, RAA 
L_x Nancy Grantham, MCS 
i._x Joanna Jerison, Office of Regional Counsel, SES 
L_x Rudy Brown, Gov't Relations, RAA 

Gov^ t Relations Contact (by State) -. 
L L^' MA/ME - Michael Ochs, Office of Senior Advisor for Policy ORA-103 
L NH/RI/VT - Rudy Brown, RGR 
P_x Dennis Poltrino, Investigations Office, OIG/I 
P_x Paul McKechnie, Investigations Office, OIG/A 
L_x Designated ORC Attorney CU^^P^S-^ ^^'-^•^yJ^''* *** SEE ATTORNEY LIST 
L X Hilary Kelley - Contracts, Procurement & Facilities, MCP 
L X Tim Donaher, MCP 
L_x Ray DiNardo, SEA (EMERGENCY RESPONSES ONLY) 
L_x Don Grant, SEW 
L X Angela Bonarrigo, RAA 
L_x Ken Finklestein, HIO 
L X Rl CustomerService 

Regional Response Teeun 

M X DOI, Andrew Raddant, Regional Environmental Officer, 
408 Atlantic Avenue, Room 142, Boston, MA 02110-3334 

M DOD (USN, USA, USAF, DLA) 

P_x U.S. Department of Commerce 
LCDR Emily B. Christman 
NOAA, G-MOR 
2100 2'"^ Street SW, Room 2100 
Washington, DC 20593-0001 
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EPA. OSRR 
« 

J 'x • .Pat Meaney, Director, Office Of Site Remed & Restoration, HIO 
J X Dennis Huebner, Off Of Site Remed. & Restoration, HIO 
J X Rich Cavagnero, HIO 
I&L X Dennisses Valdes, HBR 
J X Sharon Fennelly/Tina Hennessy, HBR 
3; Enforcement Files (HARD COPY) 
J Dave Mclntyre - SE&R I, HBR 
.. -f^ Steven Novick - SE&R II, HBR 
J Arthur Johnson - (for Emergency Responses only) HBR 
j_x Cheryl OHalloran (CERCLIS Coordinator), HBR 
J X MaryJane O'Donnell, HBT 
-...jiL-—Ê an. Picardo , IIDC 
j_x Filomena M. DiNardo - Contract Management, HBS 
j_x John Carlson- Contract Management, HBS 
j_x Lynne Galvin, HBS 
:J_X Bob Hinten, HIO 
r-x -v±v±an--eotrgKTiYrr~HBR-
j_x Fran Kearns, HBR 
.,_x Duty Desk, HBR 
I_x Office File (w/Original Distribution List) 
_x OSC (w/Copy of Distribution List) 
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Dther: P«=>-̂ -̂<. '^"^-^-^^-^-^' '^ '^h/ other: 

^'H..^ C7X7<PO 
M Philip O'Brien, NH Dept. of Environmental Services 

P.O. Box 95, 6 Hazen Drive, Concord, NH 03301-6509 

M Mark Begley, Mass. Dept. of Env. Prot., Bureau of Waste 
Site Cleanup, 1 Winter Street, Boston, MA 02159 

M (Name ) 
RI Dept. of Environmental Management 
291 Promenade St. 
Providence, RI 02908-5767 

M_^ (Name ) 
Conn. Dept. of Environmental Protection 
79 Elm St. 
Hartford, CT 06106-5127 

M (Name ) 
Vermont Dept. of Environmental Conservation 
103 South Main St., West Bldg. 
Waterbury, VT 05671-0404 

M (Name ) 
Maine Dept. of Environmental Protection 
State House - Station 17 
Augusta, ME 04333 


